Rpt-ID: RCPESPRJ Georgia Date: 06/09/2014
User: krender Department of Transportation Page 1 of 5

Estimate Summary By Project
Contract ID: B14698-13-000-0 Estimate Number: 0001 Pay Period: 02/05/2014

to 05/30/2014

Contract Location: Time Allowed: 847  Days
TWO BRIDGES AND APPROACHES ON SOUTH HERNDON F Elapsed Calender Days: 115 Days
Percent Time: 13.58
District: 2 Area: 03
Contractor:
SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 12/13/2013
P. 0. BOX 50157 Date Awarded: 12/27/2013
Date Contract Executed: 02/05/2014
Date Notice to Proceed: 02/05/2014
ALBANY GA 31703-0157 Date Work Began: 02/24/2014
Phone: (229)435-0786 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $4,948,884.27 Counties:
Original Contract Amount $4,922,274.20 Jenkins
Funds Available $4,871,593.37
Percent Complete 1.56%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231150- $1,122,225.33 $1,095,615.26 $1,083,225.33 3.48% $39,000.00
231152- $3,825,858.94 $3,825,858.94 $3,787,568.04  1.00% $38,290.90

Chief Engineer
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Estimate Summary By Project

Contract ID: B14698-13-000-0 Estimate Number: 0001 Pay Period: 02/05/2014
to 05/30/2014

Project Number: 231150- SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

Federal State Project Number: BRSLB-1320-00(003)

Total to Date Prev to Date This Estimate
Participating $31,200.00 $0.00 $31,200.00
Non-Participating $7,800.00 $0.00 $7,800.00
Total Earnings $39,000.00 $0.00 $39,000.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $39,000.00 $0.00 $39,000.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $39,000.00 $0.00
$39,000.00

Total Payable:
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Contract ID: B14698-13-000-0 Estimate Number: 0001 Pay Period: 02/05/2014
to 05/30/2014

Project Number: 231152- SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

Federal State Project Number: BRSLB-1320-00(004)

Total to Date Prev to Date This Estimate
Participating $30,632.72 $0.00 $30,632.72
Non-Participating $7,658.18 $0.00 $7,658.18
Total Earnings $38,290.90 $0.00 $38,290.90
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $38,290.90 $0.00 $38,290.90
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $38,290.90 $0.00
$38,290.90

Total Payable:
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Contract ID: B14698-13-000-0 Estimate Number: 0001

Date: 06/09/2014
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Pay Period: 02/05/2014
to 05/30/2014

Project Number 231150-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .000
60000.000 .650
.650 $39,000.00 $39,000.00
Category Amount: $39,000.00 $39,000.00
Project Total Amount: $39,000.00 $39,000.00
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Contract ID: B14698-13-000-0 Estimate Number: 0001

Date: 06/09/2014
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Pay Period: 02/05/2014
to 05/30/2014

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
5700.000 .250
.250 $1,425.00 $1,425.00
BRSLB-1320-00(004)
0015 210-0100 GRADING COMPLETE - LS 1.000 .000
300000.000 .100
.100 $30,000.00 $30,000.00
BRSLB-1320-00(004)
0110 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3,520.000 .000
1.700 1,205.000
1,205.000 $2,048.50 $2,048.50
Category Amount: $33,473.50 $33,473.50
Category Number: 0020 TEMPORARY EROSIOIN CONTROL
0185 171-0030 TEMPORARY SILT FENCE, TYPE C LF 11,000.000 .000
2.800 1,720.500
1,720.500 $4,817.40 $4,817.40
Category Amount: $4,817.40 $4,817.40
Project Total Amount: $38,290.90 $38,290.90



